

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: March 26, 2009

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web at

www.gc.energy.gov/NEPA

Environmental Impact Statements (EISs)	35	Active Environmental Assessments (EAs)	38
Supplement Analyses	2	Approved EAs; Seeking confirmation of distribution	9
Other/Undetermined	5	Other/Undetermined	4
Total Actions	42	Total Actions	51

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	2	EAs Completed/Canceled	6
Supplement Analyses Completed	0		

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Chief Financial Officer.....	1
Civilian Radioactive Waste Management.....	2
Electricity Delivery and Energy Reliability.....	2
Energy Efficiency and Renewable Energy	4
Golden Field Office	4
Environmental Management.....	5
Idaho Operations Office.....	8
Richland Operations Office	8
Savannah River Operations Office.....	9
Fossil Energy.....	9
National Energy Technology Laboratory.....	10
National Nuclear Security Administration	11
Defense Programs.....	11
Los Alamos Site Office.....	11
Y-12 Site Office.....	12
Nuclear Energy	13
Power Administrations.....	14
Bonneville Power Administration.....	14
Western Area Power Administration.....	16

ENVIRONMENTAL ASSESSMENTS

Berkeley Site Office.....	23
Science.....	23
Chicago Office.....	23
Science.....	23
Chief Financial Officer.....	23
Fossil Energy	25
Golden Field Office	25
Energy Efficiency and Renewable Energy.....	25

ENVIRONMENTAL ASSESSMENTS (cont.)

Idaho Operations Office.....	27
Nuclear Energy	27
Legacy Management	27
National Energy Technology Laboratory	27
Fossil Energy	27
Nuclear Energy.....	28
Oak Ridge Office.....	29
Environmental Management	29
Science.....	29
Portsmouth Gaseous Diffusion	30
Power Administrations.....	30
Bonneville Power Administration.....	30
Southwestern Area Power Administration.....	30
Western Area Power Administration.....	31
Richland Operations Office.....	34
Environmental Management.....	34
Savannah River Operations Office.....	34
Environmental Management.....	34
Abbreviations of NEPA Terms and Milestones.....	35
Abbreviations of DOE Program and Field Offices and National Laboratories..	36

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Chief Financial Officer							
Federal Loan Guarantee to Support Construction of the TX Energy, LLC, Industrial Gasification Facility near Beaumont, Texas DOE/EIS-0412	<u>Sharon Thomas, CFO</u> Carrie Moeller <i>Ed LeDuc, GC-51</i>					EIS Determination 2/2/2009 NOI 2/18/2009 Scoping Meeting(s) 3/5/2009 DEIS NOA	NOI (74 FR 7596). Public scoping meeting held on 3/5/09 in Beaumont, TX. Army Corps of Engineers invited to be cooperating agency (3/17/09).
Ivanpah Solar Electric Generating System DOE/EIS-0416	<u>Sharon Thomas, CFO</u> Yardena Mansoor <i>Ed LeDuc, GC-51</i>					NOI 11/6/2007 Scoping Meeting(s) 1/4/2008 Scoping Meeting(s) 1/25/2008 DEIS NOA	BLM NOI (72 FR 62671). Scoping meetings in Primm, NV. BLM is lead agency, DOE is cooperating agency. DOE received request for Loan Guarantee from BrightSource November 2008. DOE and BLM MOU February 2009.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Civilian Radioactive Waste Management							
Supplemental Yucca Mountain Repository - Groundwater, NV DOE/EIS-0250-S3	<u>Jane Summerson, ORD</u> Vivian Bowie <i>Angela Foster, GC-51</i> <i>Dan Ruge, GC-51</i>		DSEIS App Req	DSEIS App.		SEIS Determination 9/8/2008 NOI 10/24/2008 Scoping Meeting(s)	NOI (73 FR 63463).
Electricity Delivery and Energy Reliability							
Presidential Permit Application, Tucson Electric Power Company, Sahuarita, AZ DOE/EIS-0336	<u>Jerry Pell, OE</u> Yardena Mansoor <i>Rick Ahern, GC-51</i>					EIS Determination 9/20/2000 NOI 7/10/2001 Scoping Meeting(s) 7/30/2001 - 7/31/2001 DEIS NOA 8/22/2003 Public Hearing(s) 9/25/2003 - 9/26/2003 EPA Rating EC-2 FEIS NOA 3/25/2005 ROD	NOI (66 FR 35950). Public scoping period ended August 31, 2001 (66 FR 39154, 7/27/01). Scoping meetings held 7/30/01 in Sahuarita, AZ and 7/31/01 in Rio Rico, AZ. DEIS NOA (68 FR 50769). Hearings held in Green Valley, AZ on 9/25/03 and Nogales, AZ on 9/26/03. Public comment period ended 10/14/03. Cooperating Agency meetings held in June and November 2004. FEIS NOA (70 FR 15315). Alternative route under consideration by applicant and agencies.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Designation of Energy Corridors on Federal Land in Certain Non- Western States DOE/EIS-0406	<u>Brian Mills, OE</u> Yardena Mansoor <i>Felix Amerasinghe, GC-51</i>					EIS Determination 4/29/2008 ANOI 10/3/2008 NOI	DOE and BLM are co-lead agencies. USDA Forest Service and DOD are cooperating agencies. ANOI (73 FR 57613). Comment period closed 12/2/08. Proposed action under evaluation.
Presidential Permit Application, Energia Sierra Juarez Transmission Line, CA DOE/EIS-0414	<u>Ellen Russell, OE</u> Yardena Mansoor <i>Rick Ahern, GC-51</i>					EIS Determination 1/28/2009 NOI 2/25/2009 DEIS NOA	DOE issued NOI to prepare EA with public scoping (73 FR 45218; 8/4/08; DOE/EA-1608). Scoping meeting held 8/28/08 in Jacumba, CA. Based on comments received, DOE intends to prepare an EIS but will not hold additional scoping meetings. EIS NOI (74 FR 8517).

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Energy Efficiency and Renewable Energy							
Golden Field Office							
Solar Energy Development (PEIS) DOE/EIS-0403	<u>Lisa Jorgensen, GO</u> Yardena Mansoor Ed LeDuc, GC-51					EIS Determination 12/13/2007 NOI 5/29/2008 Scoping Meeting(s) 6/16/2008 - 6/26/2008 DEIS NOA	BLM and DOE are co-lead agencies. NOI (73 FR 30908). Public scoping period until 7/7/08. Public scoping meetings were held in six Western states (AZ, CA, CO, NM, NV, UT) 6/16-26/08. Three additional scoping meetings held in CA and AZ 7/8-10/08. Public scoping period extended to 7/15/08 (73 FR 38443).
Abengoa Biorefinery Project DOE/EIS-0407	<u>Kristin Kerwin, GO</u> Carrie Moeller Michael Jensen, GC-51					EIS Determination 6/16/2008 NOI 8/25/2008 Scoping Meeting(s) 9/10/2008 DEIS NOA	NOI (73 FR 50001). Scoping meeting held in Hugoton, KS. Scoping period ended 10/9/08.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Environmental Management							
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear Service Center DOE/EIS-0226-R	<u>Cathy Bohan, WVDP</u> Eric Cohen <i>Dean Monroe, GC-51</i>	PH	PH			ANOI 11/6/2001 NOI 3/13/2003 Scoping Meeting(s) 4/9/2003 - 4/10/2003 DEIS NOA 12/5/2008 Public Hearing(s)	ANOI (66 FR 56090). NOI (68 FR 12044). Public scoping meetings held 4/9-10/03 in Ashford, NY. EPA DEIS NOA (73 FR 74160) and DOE DEIS NOA (73 FR 74170). Public hearings planned 3/30, 3/31, 4/1, and 4/2/09. DEIS public comment period ends 6/8/09.
Disposition of Scrap Metals, Programmatic DOE/EIS-0327	<u>Gene Chou, EM</u> Yardena Mansoor <i>Ed LeDuc, GC-51</i> <i>Steve Miller, GC-51</i>					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001 - 10/18/2001 DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. On 6/2/05, the NRC decided not to proceed with its rulemaking concerning the release of solid materials at this time. DOE PEIS is on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site DOE/EIS-0359-SA-01	<u>Jack Zimmerman, PPPQ</u> Lee Jessee Rick Ahern, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07.
Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site DOE/EIS-0360-SA-01	<u>Jack Zimmerman, PPPQ</u> Lee Jessee Rick Ahern, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07. SA on hold.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Disposal of Greater-than-Class-C Low-Level Radioactive Waste DOE/EIS-0375	<u>Jamie Joyce, EM</u> Vivian Bowie Ed LeDuc, GC-51			DEIS App DEIS App Req		EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007 - 9/10/2007 DEIS NOA	ANOI (70 FR 24775). Comment period ended 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in Carlsbad, NM; Los Alamos, NM; Oak Ridge, TN; North Augusta, SC; Troutdale, OR; Pasco, WA; Idaho Falls, ID; Las Vegas, NV; and Washington, DC. Scoping comment period ended 09/21/07.
Santa Susana Field Laboratory Area IV DOE/EIS-0402	<u>Stephanie Jennings, EM</u> Yardena Mansoor Steve Miller, GC-51					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008 - 7/24/2008 DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate 8/14/08. NASA declined 8/28/08. At DTSC request, additional information provided 9/8/08. EPA Region 9 declined 9/16/08. DTSC declined 9/18/08. EPA to do radiological characterization; DTSC chemical characterization; DOE cultural, biological characterization.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Idaho Operations Office							
Idaho High-Level Waste and Facilities Disposition DOE/EIS-0287	<u>Richard Kimmel, ID</u> Eric Cohen <i>Angela Foster, GC-51</i>					EIS Determination 6/9/1997 NOI 9/17/1997 Scoping Meeting(s) 10/16/1997 - 10/23/1997 DEIS NOA 1/21/2000 Public Hearing(s) 2/7/2000 - 3/2/2000 EPA Rating EC-2 FEIS NOA 10/11/2002 ROD 12/19/2005 2nd ROD 11/28/2006 3rd ROD	NOI (62 FR 49209). Scoping in Idaho Falls and Boise. EPA NOA (65 FR 3448), DOE NOA (65 FR 3432). Public comment period extended to 4/19/00. FEIS approved 8/15/02. FEIS NOA (67 FR 63421). SA (DOE/EIS-0287-01) made available 07/20/05. Notice of Preferred Sodium Bearing Waste Treatment Technology (70 FR 44598) 08/03/05. First of three planned RODs signed 12/13/05; (70 FR 75165, 12/19/05). Second ROD issued in coordination with S-1 Section 3116 Determination (71 FR 68811).
Richland Operations Office							
Hanford Tank Closure and Waste Management DOE/EIS-0391	<u>Mary Burandt, RL</u> Eric Cohen <i>Dean Monroe, GC-51</i>		DEIS App DEIS App Req			EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006 - 3/28/2006 DEIS NOA	Settlement Agreement (1/6/06) with State of WA calls for single, integrated analysis of Hanford waste. NOI (71 FR 5655). Scoping meetings held 3/21/06 in Seattle and 3/28/06 in Richland, WA; 3/22/06 in Portland and 3/23/06 in Hood River, OR. Scoping comment period extended through 4/10/06 (71 FR 8569; 2/17/06).

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Savannah River Operations Office							
Surplus Plutonium Disposition at the Savannah River Site, SC DOE/EIS-0283-S2	<u>Drew Grainger, SR</u> Brian Costner <i>Anita Capoferri, GC-52</i> <i>Dan Ruge, GC-51</i>					SEIS Determination 8/17/2006 NOI 3/28/2007 Scoping Meeting(s) 4/17/2007 - 4/19/2007 DSEIS NOA	NOI (72 FR 14543). Scoping meetings held in Aiken and Columbia, SC. EIS on hold.

Fossil Energy

Site Selection for the Expansion of the Strategic Petroleum Reserve DOE/EIS-0385-S1	<u>Angelee Mullens, FE</u> Yardena Mansoor <i>Rick Ahern, GC-51</i>		DSEIS App Req	DSEIS App.		SEIS Determination 1/23/2008 NOI 3/5/2008 Scoping Meeting(s) 4/7/2008 - 4/10/2008 DSEIS NOA	NOI (73 FR 11895). Notice of additional scoping meeting (73 FR 15150, 3/21/08). Scoping meetings for Supplemental EIS held 4/7/08 - 4/10/08 in New Augusta, Leakesville, Lucedale, and Pascagoula, MS. Scoping period ended 4/29/08.
---	---	--	---------------------	---------------	--	---	---

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
National Energy Technology Laboratory							
Mesaba Energy Project Itasca County, MN DOE/EIS-0382	<u>Richard Hargis, NETL</u> Denise Freeman Steve Smith, GC-51			FEIS App FEIS App Req		EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005 - 10/26/2005 DEIS NOA 11/9/2007 Public Hearing(s) 11/27/2007 - 11/28/2007 EPA Rating EO-2 FEIS NOA	NOI (70 FR 58207). State of Minnesota Department of Commerce is co-lead agency; U.S. Army Corps of Engineers and USDA Forest Service are cooperating agencies. State of Minnesota conducted public scoping meetings in September 2006. DEIS NOA (72 FR 63579). DOE DEIS NOA (72 FR 63169; 11/08/07). EPA DEIS NOA (72 FR 63579). Public hearings held 11/27/07 in Taconite, MN and 11/28/07 in Hoyt Lakes, MN. Comment period ended 1/11/08.
FutureGen Project DOE/EIS-0394	<u>Mark McKoy, NETL</u> Denise Freeman Rick Ahern, GC-51 Ed LeDuc, GC-51					EIS Determination 2/1/2005 ANOI 2/16/2006 NOI 7/28/2006 Scoping Meeting(s) 8/22/2006 - 8/31/2006 DEIS NOA 6/1/2007 Public Hearing(s) 6/19/2007 - 6/28/2007 EPA Rating EC-2 FEIS NOA 11/16/2007 ROD	ANOI (71 FR 8283). NOI (71 FR 42840). Scoping meetings held 8/22/06 in Jewett and 8/24/06 in Odessa, TX; 8/29/06 in Tuscola and 8/31/06 in Mattoon, IL. DEIS NOA (72 FR 30572). Public hearings held 6/19/07 near Jewett and 6/21/07 near Odessa, TX; 6/26/07 in Mattoon and 6/28/07 in Tuscola, IL. EPA FEIS NOA (72 FR 64618). Project restructured.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Kemper County Integrated Gasification Combined Cycle Project, Mississippi DOE/EIS-0409	<u>Mark McKoy, NETL</u> Denise Freeman <i>Ed LeDuc, GC-51</i>		DEIS App Req	DEIS App		EIS Determination 6/20/2008 NOI 9/22/2008 Scoping Meeting(s) 10/14/2008 DEIS NOA	NOI (73 FR 54569). Scoping meeting held in Dekalb, Mississippi. Scoping comment period ended 10/23/08. U.S. Army Corps of Engineers is cooperating agency.
National Nuclear Security Administration							
Defense Programs							
Los Alamos Site Office							
Continued Operation of the Los Alamos National Laboratory, NM DOE/EIS-0380	<u>Elizabeth Withers, LASO</u> Ralph Barr <i>Dean Monroe, GC-51</i>	2nd ROD				EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006 - 8/10/2006 EPA Rating LO FEIS NOA 5/16/2008 ROD 9/26/2008 2nd ROD	NOI (70 FR 807). Public scoping meeting held 1/9/05 in Pojoaque, NM. The public scoping period ended 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). Additional ROD(s) expected.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, Los Alamos, New Mexico DOE/EIS-0388	<u>Lisa Cummings, LASO</u> Ralph Barr Rick Ahern, GC-51		DEIS App Req	DEIS App		EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005 - 12/15/2005 DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
Y-12 Site Office							
Site-wide Environmental Impact Statement for the Y-12 National Security Complex DOE/EIS-0387	<u>Pam Gorman, YSO</u> Jim Sanderson Rick Ahern, GC-51		DEIS App Req	DEIS App		EIS Determination 8/15/2005 NOI 11/28/2005 Scoping Meeting(s) 12/15/2005 DEIS NOA	NOI (70 FR 71270). Public scoping meetings held 12/15/05 in Oak Ridge, TN. Public scoping period extended from 1/9/06 to 1/31/06.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Nuclear Energy							
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems DOE/EIS-0373	<u>Alice Caponiti, NE</u> Lee Jessee <i>Rick Ahern, GC-51</i>					EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004 - 12/17/2004 DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005 - 7/28/2005 EPA Rating LO FEIS NOA	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period ended 8/29/05. EIS on hold until further notice, per NCO (Mar 2009).
Global Nuclear Energy Partnership DOE/EIS-0396	<u>Frank Schwartz, NE</u> Brian Costner <i>Tracy Getz, GC-51</i>					EIS Determination 3/2/2006 ANOI 3/22/2006 NOI 1/4/2007 Scoping Meeting(s) 2/13/2007 - 3/15/2007 DEIS NOA 10/17/2008 Public Hearing(s) 11/17/2008 - 1/12/2009 EPA Rating EC-2 FEIS NOA	ANOI (71 FR 14505). NOI (72 FR 331). Thirteen scoping meetings held in Oak Ridge, TN; N. Augusta, SC; Joliet, IL; Carlsbad, Hobbs, Roswell, and Los Alamos, NM; Paducah, KY; Piketon, OH; Pasco, WA; Idaho Falls, ID; Washington, DC; and Hood River, OR. Scoping period extended until 6/4/07 (72 FR 15871). DEIS NOA (73 FR 61859). Thirteen public hearings held at or near the same locations as scoping meetings. DPEIS comment period extended 3/16/09 (73 FR 75087). Additional hearing held in Pahrump, NV on 1/12/09.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Power Administrations							
Bonneville Power Administration							
Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects DOE/EIS-0340	<u>Mickey Carter, BPA</u> Yardena Mansoor					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002 - 1/17/2002 DEIS NOA 5/12/2003 Public Hearing(s) 6/9/2003 - 6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 2nd ROD	U.S. Fish and Wildlife Service and U.S. Forest Service are cooperating agencies. Scoping closed on 1/31/02; meetings held in Imnaha, Lostine, and La Grande, OR. Replaces EA-1365. EPA DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. Second ROD for construction and operation on hold pending multi-agency salmon hatchery policy decisions.
Chief Joseph Hatchery Program, WA DOE/EIS-0384	<u>Mickey Carter, BPA</u> Yardena Mansoor		FEIS App			EIS Determination 4/12/2005 NOI 8/2/2005 Scoping Meeting(s) 8/23/2005 - 8/25/2005 DEIS NOA 5/4/2007 Public Hearing(s) 6/6/2007 - 6/7/2007 EPA Rating EC-2 FEIS NOA	NOI (70 FR 44347). Scoping meetings were held in Bridgeport, Okanogan, and Wenatchee, WA. Scoping period ended 9/18/05. DEIS NOA (72 FR 25302). Public hearings 6/6/07 and 6/7/07 in Okanogan and Bridgeport, WA. Comment period ended 6/18/07.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Montanore Project, MT DOE/EIS-0393	<u>Gene Lynard, BPA</u> Yardena Mansoor		PH			EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005 - 8/18/2005 DEIS NOA 3/6/2009 Public Hearing(s)	U.S. Forest Service is lead Federal agency; DOE and Montana DEQ are cooperating agencies. NOI (70 FR 40686). Scoping meeting held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period ended 9/15/05. DEIS NOA (74 FR 9817). Comment period ends 5/29/09. Public hearing planned 4/16/09 in Libby, MT.
Lyle Falls Fish Passage Project, WA LO DOE/EIS-0397	<u>Carl Keller, BPA</u> Yardena Mansoor					EIS Determination 4/3/2006 NOI 6/26/2006 Scoping Meeting(s) 7/11/2006 DEIS NOA 3/28/2008 Public Hearing(s) 4/16/2008 EPA Rating LO FEIS NOA 12/5/2008 ROD 3/2/2009	NOI (71 FR 36329). Public site visit and scoping meeting were held on 7/11/06 in Lyle, WA. Scoping period ended 7/26/06. BPA is the lead Federal agency; cooperating agencies are the Confederated Tribes and Bands of the Yakama Nation, U.S. Forest Service, and Washington Department of Fish and Wildlife. DEIS NOA (73 FR 16672). Comment period ended 5/12/08. FEIS NOA (73 FR 74171). Mitigation Action Plan and ROD signed 2/20/09. ROD NOA (74 FR 9091).

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Western Area Power Administration							
Windy Gap Firing Project, CO DOE/EIS-0370	<u>James Hartman, WAPA</u> Yardena Mansoor					EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003 - 10/2/2003 DEIS NOA 8/29/2008 Public Hearing(s) 10/7/2008 - 10/9/2008 EPA Rating EO-2 FEIS NOA	NOI (68 FR 52955). The Bureau of Reclamation (BOR) is the lead Federal agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period ended 11/07/03. EPA NOA (73 FR 50962). DOI NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period ended 10/28/08. BOR extended public comment period to 12/29/08. Project on hold until modeling is completed in 2009.
Big Stone II Power Plant and Transmission Project, SD and MN DOE/EIS-0377	<u>Nick Stas, WAPA</u> Yardena Mansoor		FEIS App	ROD		EIS Determination 4/12/2005 NOI 5/27/2005 Scoping Meeting(s) 6/14/2005 - 6/16/2005 DEIS NOA 5/23/2006 Public Hearing(s) 6/13/2006 - 6/16/2006 Public Hearing(s) 11/13/2007 EPA Rating EO-2 Draft SEIS NOA 10/26/2007 FEIS NOA	NOI (70 FR 30716). USDA Rural Utilities and USCOE are cooperating agencies. DEIS NOA (71 FR 29617). Hearings in Milbank, SD and Morris, Granite Falls, and Benson, MN. Public comment period extended to 7/24/06 (71 FR 38640). Determination to prepare Supplemental Draft EIS 1/11/07. SDEIS NOA (72 FR 60843). Public hearing Milbank, SD, 11/13/07. Comment period extended to 2/28/08 (73 FR 861). Project is incorporating recent Minnesota Public Utilities Commission regulatory action.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Delta-Mendota Canal/California Aqueduct Intertie (DCI) Project DOE/EIS-0398	<u>Steve Tuggle, WAPA</u> Yardena Mansoor					EIS Determination 9/26/2006 NOI 7/12/2006 Scoping Meeting(s) 8/1/2006 - 8/3/2006 DEIS NOA	Note: EIS Determination date is DOE cooperating agency date. The Bureau of Reclamation is the lead Federal agency. BOR NOI (71 FR 39355). Scoping meetings held in Sacramento and Stockton, CA. Project on hold pending completion of modeling in 2008-2009.
Granby Pumping Plant to Windy Gap Transmission Line Rebuild Project, Grand County, Colorado DOE/EIS-0400	<u>Rodney Jones, WAPA</u> Yardena Mansoor					EIS Determination 6/29/2007 NOI 8/10/2007 Scoping Meeting(s) 8/30/2007 DEIS NOA	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete preparation of DOE/EA-1520 and determined to prepare an EIS. U.S. Forest Service, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period ended 9/17/07. DEIS planned for 8/09 and FEIS for 12/09.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
NextGen Project, South Dakota DOE/EIS-0401	<u>Cathy Cunningham, WAPA</u> Yardena Mansoor					EIS Determination 6/29/2007 NOI 7/27/2007 Scoping Meeting(s) 8/21/2007 - 8/23/2007 DEIS NOA	NOI (72 FR 41307). Cooperating agencies likely. Scoping meetings held in Selby, Onida, and Woonsocket, ND. Applicant submitted changes to project. DEIS expected summer of 2009.
Los Vaqueros Reservoir Expansion Project DOE/EIS-0404	<u>David Young, WAPA</u> Yardena Mansoor	PH	PH			NOI 12/20/2005 Scoping Meeting(s) 1/24/2006 - 1/26/2006 DEIS NOA 2/27/2009 Public Hearing(s)	The Bureau of Reclamation is the lead Federal Agency. DOE became a cooperating agency on 2/1/08. USBR NOI 12/20/05. Scoping meetings 1/24/06 in Sacramento; 1/25/06 in Livermore, CA; and 1/26/06 in Concord, CA. DEIS NOA (74 FR 8939). Public hearings scheduled for 3/23/09 - 4/2/09 in Sacramento, Livermore, Dublin, Concord, and Oakley (all CA). Comment period closes 4/13/09.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Upper Great Plains Programmatic Wind EIS DOE/EIS-0408	<u>Nick Stas, WAPA</u> Yardena Mansoor					EIS Determination 9/2/2008 NOI 9/11/2008 Scoping Meeting(s) 9/30/2008 - 10/2/2008 DEIS NOA	US Fish and Wildlife Service (Region 6) is co-lead agency. USDA Rural Utilities Service is cooperating agency. Montana, South Dakota, and the Bureau of Indian Affairs are potential cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD, Bismark, ND, and Billings, MT.
Keystone Oil Pipeline Project DOE/EIS-0410	<u>Nick Stas, WAPA</u> Yardena Mansoor					ROD 2/20/2009	EPA Amended Notice (74 FR 6289, 2/6/09) announces Western's adoption of State Department EIS for which DOE had been a cooperating agency. Recirculation of the FEIS is not necessary under 40 CFR 1506.3 (c). Western ROD (74 FR 7886).

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Transmission Agency of Northern California Transmission Project DOE/EIS-0411	<u>David Young, WAPA</u> Yardena Mansoor	Scp Mtg.	Scp Mtg.			EIS Determination 12/19/2008 ANOI 1/7/2009 NOI 2/23/2009 Scoping Meeting(s)	ANOI (74 FR 707). USFS and BLM are cooperating agencies. NOI (74 FR 8086). Scoping meetings are planned for 3/26/09-4/15/09 in 12 locations in California.
Searchlight Wind Energy Project, Searchlight, Nevada DOE/EIS-0413	<u>Alison Jarrett, WAPA</u> Yardena Mansoor					EIS Determination 6/26/2008 NOI 12/16/2008 Scoping Meeting(s) 1/27/2009 - 1/29/2009 DEIS NOA	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight (1/27), Laughlin (1/28), and Boulder City (1/29), Nevada.

Title, Location EIS Number	<u>Document Manager</u> GC-20 Staff Attorney	2009 Mar	2009 Apr	2009 May	2009 Jun	Milestones Accomplished	Comments
Deer Creek Station Energy Facility Project, South Dakota DOE/EIS-0415	<u>Matt Marsh, WAPA</u> Yardena Mansoor					EIS Determination 1/30/2009 NOI 2/6/2009 Scoping Meeting(s) 2/24/2009 DEIS NOA	NOI (74 FR 6284). Scoping meeting in White, SD. USDA Rural Utilities Service may become a cooperating agency.
South Mountain Corridor Project DOE/EIS-0417	<u>John Holt, WAPA</u> Yardena Mansoor					EIS Determination 3/12/2009 NOI	FHWA is the lead Federal agency; Western is a cooperating agency.

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Berkeley Site Office			
Science			
Seismic Upgrades Phase 2B Project at LBNL, CA DOE/EA-1634	<u>Kim Abbott, BSO</u> Lee Jessee Dean Monroe, GC-51	EA Determination 9/5/2008 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Proposed BELLA Project at Lawrence Berkeley National Laboratory DOE/EA-1655	<u>Kim Abbott, BSO</u> Lee Jessee Dean Monroe, GC-51	EA Determination 3/17/2009 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	
Chicago Office			
Science			
Construction and Operation of the Very Energetic Radiation Imaging Telescope Array System (VERITAS), Kitt Peak, AZ DOE/EA-1543	<u>Peter Siebach, CH</u> Lee Jessee Rick Ahern, GC-51	EA Determination 5/31/2005 Transmittal to State 11/14/2005 State(s) AZ EA Approved EA Distributed FONSI	DOE is a cooperating agency; National Science Foundation (NSF) is the lead Federal agency. Draft EA released for public comment 11/14/05; public comment period ended 12/09/05. Comments received from SHPO 11/15/05. NSF notified ACHP 12/8/06 of adverse effects. ACHP comment provided to NSF/DOE 2/23/07. Changes to the project under consideration. Cancellation of EA by NSF under consideration.
Chief Financial Officer			
Department of Energy Loan Guarantee for Beacon Power Corporation Frequency Regulation Facility, Stephentown, NY DOE/EA-1631	<u>Sharon Thomas, CFO</u> Carrie Moeller	EA Determination 7/29/2008 Transmittal to State 11/7/2008 State(s) NY EA Approved 2/27/2009 EA Distributed 3/4/2009 FONSI 2/27/2009	

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Department of Energy Loan Guarantee for Solyndra, Inc. Construction of Photovoltaic Manufacturing Facility, Fremont, CA DOE/EA-1638	<u>Sharon Thomas, CFO</u> Yardena Mansoor	EA Determination 10/2/2008 Transmittal to State 2/26/2009 State(s) CA EA Approved EA Distributed FONSI	
Department of Energy Loan Guarantee for Sage Electrochromics for Construction of High Volume Manufacturing Facility, Faribault, MN DOE/EA-1645	<u>Joseph Marhamati, CFO</u> Yardena Mansoor	EA Determination 12/8/2008 Transmittal to State State(s) MN EA Approved EA Distributed FONSI	
Department of Energy Loan Guarantee to G.R. Silicate Nano Fibers and Carbonates, Inc. for Construction of Synthetic Nano Materials Paper Production Facilities DOE/EA-1653	<u>Joseph Marhamati, CFO</u> Carrie Moeller	EA Determination 2/2/2009 Transmittal to State State(s) WA,WI EA Approved EA Distributed FONSI	
Department of Energy Loan Guarantee to Endicott Biofuels II, LLC for Construction of Westbank Biofuels Facility, Harvey, Louisiana DOE/EA-1654	<u>Sharon Thomas, CFO</u> Carrie Moeller	EA Determination 3/9/2009 Transmittal to State State(s) LA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Fossil Energy			
Sabine Pass Liquefied Natural Gas Export Project, Cameron Parish, Louisiana DOE/EA-1649	<u>Bob Corbin, FE</u> Yardena Mansoor <u>Rick Ahern, GC-51</u>	EA Determination 12/29/2009 Transmittal to State 2/23/2009 State(s) LA EA Approved EA Distributed FONSI	FERC is lead Federal Agency. DOE requested cooperating agency participation on 12/29/08. Review period closes on 3/23/09.
Freeport Liquefied Natural Gas Export Project, Brazoria County, Texas DOE/EA-1650	<u>Bob Corbin, FE</u> Yardena Mansoor <u>Ed LeDuc, GC-51</u>	EA Determination 1/29/2009 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	FERC is the lead Federal Agency; DOE requested cooperating agency status on 1/29/09. FERC expects to make the EA available for preapproval public review in March 2009.
Golden Field Office			
Energy Efficiency and Renewable Energy			
Kona Carbon Biomass Project DOE/EA-1572	<u>Kristin Kerwin, GO</u> Denise Freeman	EA Determination 6/9/2006 Transmittal to State 10/24/2006 State(s) HI EA Approved EA Distributed FONSI	EA is still on hold pending resolution of project management issues (as of 3/17/09).
NREL: Massachusetts Wind Technology Testing Center, MA DOE/EA-1619	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 9/6/2007 Transmittal to State 2/11/2009 State(s) MA EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
UNLV Research Institute: Solar Technology Center, NV DOE/EA-1622	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 3/10/2008 Transmittal to State 11/14/2008 State(s) NV EA Approved 1/12/2009 EA Distributed 1/13/2009 FONSI 1/13/2009	
Construction and Operation of a Proposed Cellulosic Ethanol Plant, GA DOE/EA-1647	<u>Kristin Kerwin, GO</u> Denise Freeman	EA Determination 11/14/2008 Transmittal to State 12/17/2008 State(s) GA EA Approved 1/14/2009 EA Distributed 1/16/2009 FONSI 1/16/2009	This EA incorporates by reference an October 2007 EA (DOE/EA 1597) completed for the same project and evaluates the potential impacts associated with changes proposed by the project proponent (Range Fuels LLC) to site layout, design, construction and operation of a cellulosic ethanol facility in Soperton, Georgia.
White Earth Nation Wind Energy Project DOE/EA-1648	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 6/6/2006 Transmittal to State 2/5/2009 State(s) MN EA Approved EA Distributed FONSI	Draft EA was made available to the public on the Golden Field Office and DOE NEPA websites. The comment period ended 3/3/09.
Wind Energy Testing Center DOE/EA-1652	<u>Steve Blazek, GO</u> Denise Freeman	EA Determination 9/6/2007 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	Project schedule TBD.
Crowder College's Missouri Alternative & Renewable Energy Technology (MARET) Center Construction Project, Neosho, Missouri DOE/EA-1656	<u>Kristin Kerwin, GO</u> Denise Freeman	EA Determination 3/10/2009 Transmittal to State State(s) MO EA Approved EA Distributed FONSI	The public scoping letter was distributed on 3/12/09.

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Idaho Operations Office			
Nuclear Energy			
Idaho National Laboratory Remote-Handled Waste Disposition Project, ID DOE/EA-1386	<u>Charles Ljungberg, ID</u> Lee Jessee	EA Determination 2/20/2001 Transmittal to State 12/17/2008 State(s) ID EA Approved 2/18/2009 EA Distributed 3/11/2009 FONSI 2/18/2009	Public review of Draft EA is from 12/17/08 - 1/19/09.
Legacy Management			
Ground Water Compliance at the Green River UMTRA Project Site, UT DOE/EA-1511	<u>Rich Bush, LM</u> Vivian Bowie	EA Determination 8/12/2003 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	Draft groundwater compliance strategy was reviewed by the State and Nuclear Regulatory Commission. Comments on the compliance strategy from the State received August 2006. EA was on hold pending resolution of State's comments on the compliance strategy. The need to prepare an EA at this point is being revisited.
National Energy Technology Laboratory			
Fossil Energy			
Southeast Regional Carbon Sequestration Partnership (SECARB) Phase III Early Test DOE/EA-1625	<u>Pierina Fayish, NETL</u> Denise Freeman	EA Determination 7/6/2008 Transmittal to State 8/22/2008 State(s) OK EA Approved 3/15/2009 EA Distributed FONSI 3/15/2009	The FONSI was originally signed on 11/28/08 prior to section 106 consultation with the Choctaw Nation.
Southwest Regional Partnership (SWP) Phase III: Deep Saline Sequestration Test DOE/EA-1627	<u>Pierina Fayish, NETL</u> Denise Freeman	EA Determination 7/22/2008 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	Currently involved in consultations with Federal and State agencies, and tribes. BLM is involved because project is on BLM lands.

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Midwestern Regional Carbon Sequestration Partnership (MRCSP) Phase III Large Volume Carbon Dioxide Sequestration Tests for the Deployment Phase, DE-FC26-05NT42589 DOE/EA-1639	<u>Pierina Fayish, NETL</u> Denise Freeman	EA Determination 10/6/2008 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA temporarily on hold. Resolving issues with host site.
Design and Construction of an Early Lead Mini Fischer-Tropsch Refinery at the University of Kentucky Center for Applied Energy Research, KY DOE/EA-1642	<u>Roy Spears, NETL</u> Denise Freeman	EA Determination 10/27/2008 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	Draft EA has been prepared, but waiting for additional information from the University of Kentucky and is currently in NETL Internal Review.
Enhanced Coalbed Methane Production and Sequestration of CO2 in Unmineable Coal Seams, Marshall County, WV DOE/EA-1657	<u>Roy Spears, NETL</u> Denise Freeman	EA Determination 2/27/2009 Transmittal to State State(s) WV EA Approved EA Distributed FONSI	
Nuclear Energy			
Disposition of DOE Excess Depleted Uranium, Natural Uranium, and Low Enriched Uranium DOE/EA-1607	<u>Ron Hagen, NE</u> Brian Costner	EA Determination 11/27/2007 Transmittal to State 12/23/2008 State(s) EA Approved EA Distributed FONSI	Comment period on draft EA ends 1/30/09. EA approval expected April 2009.

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Proposed Sale of Americium-241 by the Department of Energy DOE/EA-1614	<u>John Pantaleo, NE</u> Ralph Barr	EA Determination 5/21/2008 Transmittal to State State(s) EA Approved EA Distributed FONSI	EA is on hold pending resolution of security-related issues.
Oak Ridge Office			
Environmental Management			
Disposition of Nickel at DOE Facilities in Oak Ridge, TN, and Paducah, KY DOE/EA-1599	<u>Susan Cange, OR</u> Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Public review period 6/13/08 - 8/15/08.
Operational Changes and Facility Modifications at the Oak Ridge National Laboratory, Oak Ridge, Tennessee DOE/EA-1651	<u>Brian DeMonia, OR</u> Brian Costner	EA Determination 1/23/2009 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
Science			
Transfer of Land and Facilities in the Northwestern Portion of the Oak Ridge Reservation, Oak Ridge, TN DOE/EA-1640	<u>Susan Cange, OR</u> Yardena Mansoor	EA Determination 10/23/2008 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Portsmouth Gaseous Diffusion Plant			
Transfer of Land at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes DOE/EA-1646	<u>Kristi Wiehle, OR</u> Yardena Mansoor	EA Determination 12/22/2008 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
Power Administrations			
Bonneville Power Administration			
Caribou Lower Valley Transmission Line, Caribou County, Idaho DOE/EA-1567	<u>John Barco, BPA</u> Yardena Mansoor	EA Determination 4/14/2006 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Public meeting held 6/6/06. Meeting with Shoshone Bannock Tribal Council held 6/7/06. Public meeting held in Soda Springs, ID 11/1/07 to provide update on revised preferred alternative. Field surveys completed 9/08 for proposed action modified due to easement negotiations between BPA customer and affected landowner.
Albany-Burnt Woods and Santiam-Toledo Pole Replacement Project DOE/EA-1636	<u>Tish Eaton, BPA</u> Yardena Mansoor	EA Determination 9/26/2008 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
Southwestern Power Administration			
Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest. DOE/EA-1629	<u>Mistie Yost, SWPA</u> Yardena Mansoor	EA Determination 5/28/2008 Transmittal to State State(s) AR EA Approved EA Distributed FONSI	Transmittal to state expected early 2009.

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Western Area Power Administration			
North Area Right-of-Way Maintenance, CA DOE/EA-1539	<u>Ami Goerdts, WAPA</u> Yardena Mansoor	EA Determination 2/22/2005 Transmittal to State 7/29/2008 State(s) CA EA Approved EA Distributed FONSI	Public review from 7/30/2008 to 8/28/2008. Comments are being addressed.
Sand Hills Wind Project DOE/EA-1581	<u>John Stover, WAPA</u> Yardena Mansoor	EA Determination 11/17/2006 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	BLM is lead Federal agency, WAPA is cooperating agency. BLM has re-initiated the project (as of 10/07) and is reviewing environmental data to establish baseline conditions.
Belfield to Rhame Transmission Line Project DOE/EA-1596	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 5/31/2007 Transmittal to State 9/16/2008 State(s) ND EA Approved 2/18/2009 EA Distributed FONSI 2/18/2009	Distribution pending.
Shasta-Flanigan-Keswick 230- Kilovolt Transmission Line Reconducting Project, Colusa County, California DOE/EA-1598	<u>Mark Wieringa, WAPA</u> Yardena Mansoor	EA Determination 7/20/2007 Transmittal to State 11/30/2007 State(s) CA EA Approved EA Distributed FONSI	WAPA is adopting California Energy Commission (CEC) Staff Assessment as an EA. CEC issued Final Decision on 04/25/08. WAPA EA approval expected early 2009.

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Wauneta Wind Project, Yuma County, Colorado DOE/EA-1601	<u>John Stover, WAPA</u> Yardena Mansoor	EA Determination 2/27/2007 Transmittal to State 10/26/2007 State(s) CO EA Approved EA Distributed FONSI	Public meetings held 11/26/07 and 11/27/07. Applicant is changing proposal to accommodate environmental and public concerns.
Alternative Intake Project Transmission Line and Interconnection, CA DOE/EA-1602	<u>Cherie Johnston-Waldear, WAPA</u> Yardena Mansoor	EA Determination 9/2/2007 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Project on hold.
Windy Hollow Wind Project, Laramie County, Wyoming DOE/EA-1610	<u>John Stover, WAPA</u> Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	
Colorado Highlands Energy Project, Logan County, Colorado DOE/EA-1611	<u>James Hartman, WAPA</u> Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State 11/25/2008 State(s) CO EA Approved 1/27/2009 EA Distributed 2/11/2009 FONSI 2/2/2009	Applicant public information meeting 9/30/08 in Sterling, CO. Public review 11/26/08 - 1/7/09.
Fairview West - Spring Lake 115-kV Transmission Line Project, Fairview, Montana DOE/EA-1612	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 3/5/2008 Transmittal to State 9/12/2008 State(s) MT EA Approved 3/6/2009 EA Distributed FONSI 3/6/2009	Distribution pending.

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
<p>Proposal to Rebuild the Lovell to Yellowtail No. 1 and No. 2 Transmission Lines Located in Big Horn County, WY, and Big Horn and Carbon Counties, MT</p> <p>DOE/EA-1617</p>	<p><u>Rodney Jones, WAPA</u></p> <p>Yardena Mansoor</p>	<p>EA Determination 3/28/2008</p> <p>Transmittal to State</p> <p>State(s) MT,WY</p> <p>EA Approved</p> <p>EA Distributed</p> <p>FONSI</p>	<p>National Park Service is a cooperating agency. Tribes notified of determination 05/06/08; states notified 05/22/08. Public scoping meetings held 7/8-10/08 in Billings (MT), Crow Agency (MT), and Lovell (WY), respectively. Scoping period ended 8/10/08. Floodplain notice issued 1/9/09. Montana requested cooperating agency status 1/22/09.</p>
<p>Quechan Indian Tribe Power Line Project</p> <p>DOE/EA-1630</p>	<p><u>Mary Barger, WAPA</u></p> <p>Yardena Mansoor</p>	<p>EA Determination 5/12/2008</p> <p>Transmittal to State</p> <p>State(s) AZ,CA</p> <p>EA Approved</p> <p>EA Distributed</p> <p>FONSI</p>	<p>Bureau of Indian Affairs is the lead Federal Agency, Western and the Bureau of Reclamation are cooperating agencies.</p>
<p>Tree Removal on USFS-Managed Lands Adjacent to Western's Curecanti-Rifle 230 kV Transmission Line</p> <p>DOE/EA-1632</p>	<p><u>James Hartman, WAPA</u></p> <p>Yardena Mansoor</p>	<p>EA Determination 9/4/2008</p> <p>Transmittal to State</p> <p>State(s) CO</p> <p>EA Approved</p> <p>EA Distributed</p> <p>FONSI</p>	<p>WAPA is a cooperating agency. The U.S. Forest Service is the lead Federal agency.</p>
<p>Williston-Tioga 230 kV Transmission Line Project, ND</p> <p>DOE/EA-1635</p>	<p><u>Rod O'Sullivan, WAPA</u></p> <p>Yardena Mansoor</p>	<p>EA Determination 8/21/2008</p> <p>Transmittal to State</p> <p>State(s) ND</p> <p>EA Approved</p> <p>EA Distributed</p> <p>FONSI</p>	
<p>Proposed Interconnection for the East Flagstaff Substation, Coconino County, AZ</p> <p>DOE/EA-1641</p>	<p><u>Mary Barger, WAPA</u></p> <p>Yardena Mansoor</p>	<p>EA Determination 10/30/2008</p> <p>Transmittal to State</p> <p>State(s) AZ</p> <p>EA Approved</p> <p>EA Distributed</p> <p>FONSI</p>	<p>Forest Service is the lead Federal Agency; WAPA to adopt EA.</p>

Title, Location EA Number	<u>Document Manager</u> GC-20 Staff Attorney	Milestones Accomplished	Comments
Killedeer - Mountain 115 kV Transmission, North Dakota DOE/EA-1644	<u>Rod O'Sullivan, WAPA</u> Yardena Mansoor	EA Determination 12/12/2008 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	
Richland Operations Office			
Environmental Management			
Determination for the Security Enhancement Program, WA DOE/EA-1556	<u>Ellen Mattlin, RL</u> Brian Costner	EA Determination 1/11/2006 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	EA is on hold until plutonium consolidation is complete.
Savannah River Operations Office			
Environmental Management			
Proposed Use of Savannah River Site (SRS) Lands for Military Training DOE/EA-1606	<u>Steve Danker, SR</u> Yardena Mansoor	EA Determination 10/30/2007 Transmittal to State State(s) GA,SC EA Approved EA Distributed FONSI	EA scheduled for preapproval review in late 2009.
Nonproliferation and National Security			
Safeguards and Security Upgrades for Storage of Plutonium Materials at the SRS, SC DOE/EA-1538	<u>Steve Danker, SR</u> Jim Sanderson	EA Determination 7/5/2005 Transmittal to State State(s) SC EA Approved 12/16/2005 EA Distributed 12/16/2005 FONSI 12/16/2005 Revised FONSI 3/11/2008	

Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	KD	- Key Decision
BLM	- Bureau of Land Management	MAP	- Mitigation Action Plan
CX	- Categorical Exclusion	NCO	- NEPA Compliance Officer
DEIS	- Draft Environmental Impact Statement	NDM	- NEPA Document Manager
DSEIS	- Draft Supplemental Environmental Impact Statement	NOA	- Notice of Availability
EA	- Environmental Assessment	NOI	- Notice of Intent
EE/CA	- Engineering Evaluation/Cost Analysis	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Period/Meeting(s)
FSEIS	- Final Supplemental Environmental Impact Statement	SEIS	- Supplemental EIS

Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NRC	- Nuclear Regulatory Commission
DOD	- Department of Defense	NSF	- National Science Foundation
DOI	- Department of the Interior	USCOE	- U.S. Army Corps of Engineers
EPA	- Environmental Protection Agency	USDA	- U.S. Department of Agriculture
GSA	- General Services Administration	USFWS	- U.S. Fish and Wildlife Service
NASA	- National Aeronautics and Space Administration	USFS	- U.S. Forest Service
NPS	- National Park Service		

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

BPA	- Bonneville Power Administration
CFO	- Chief Financial Officer
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
CBFO	- Carlsbad Field Office
CH	- Chicago Office

Field Offices (continued)

EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPR	- Naval Petroleum Reserves
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OR	- Oak Ridge Operations Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RL	- Richland Operations Office
PPPO	- Portsmouth/Paducah Project Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office